STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE 8820 PageTol)
TO: Tony Anziano, Program Manager / FILE: E.A 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 372 SUPPLEMENT#: 0 | Category Code: CLPV CONTINGENCY BALANCE (incl. this change) $20,078,714.79
COST: $100,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
; IS THIS REQUEST IN ACCORDANCE WITH YES NO
AL FUNDS PROVIDED:
SRR $0.00 ENVIRONMENTAL DOCUMENTS? -
CCO DESCRIPTION: PROJECT DESCRIPTION:
Balance Dehumidification Systems CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i - | T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qniginal Contrect Tims; Tiee:fid). This Chamge: Time Adjustments: (including this change) CCO(s): {including this change)
2490 Day(s) DEF Dayls) 501 Day(s) 20 % ; 39

THIS CHANGE ORDER PROVIDES FOR:

As directed by the engineer, perform additional balancing of the dehumidification systems located at the West cable
anchorage, tower head, and tower base, and modify the dehumidification systemn to resolve issues discovered during
installation and testing.

Special Provisions Section 10-4.06 “Dehumidification System” requires checking the guantity of air entering and leaving the
unit but does not require individual locations to be tested and balanced. Contract plan sheets 60 through 67 provide air flow
rates for the East cable anchorage but do not provide air flow rates for the West cable anchorage, tower base, and tower
head. Design has provided anticipated flow rates for process air and reactivation air ducts for the dehumidification units,
added test ports, and has requested that all of the units be balanced to ensure they are working properly. The Contractor
submitted Notice Of Potential Change (NOPC) 18 for additional balancing of the West cable anchorage, tower base, and
tower head dehumidification units, and the Department has evaluated NOPC 18 and determined that it has merit.

This change order will also resolve minor issues that are identified during installation and testing of the dehumidification
system. This will reduce the risk of delay in completing the dehumidification system.

The total cost of this change order is $100,000.00 force account, which can be financed from the contingency fund. A detailed
cost estimate is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE) and Rich Foléy (HQ Qversight)

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 4/10/14 THISRECLEST - TaisL IR RaTe
Bridge Engineer: Date ITEMS 04 20:00
i e FORCE ACCOUNT $100,000.00 $100,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $100,000.00 $100,000.00
. FEDERAL PARTICIPATION
Environmental: Date
o o S e a0 (] PARTICIPATING [[] PARTICIPATING IN PART NONE
er (specify): s HCh Foley £ 1% | 7] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify):

(specify) Raty FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date (Jeco FUNDED PER CONTRACT [[] cCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
e ) (9] M4—
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